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I. Site Name: Naval Station Treasure Island

EPA RPM: Christine Katin (415)972-3112 kat in .chri st i ne @ epa. gov

State Remedios Sunga (510) 540-3840 rsunea @dtsc.ca. sov
RPMs: Ross Steenson (510) 622-2445 rsteenson@waterboards.ca.gov

DoD BEC: James Sullivan (619) 532-0966 iames.b.sullivan2@navv.mil

II. Significant Issues:

a. Congressional:

There were no specific congressional inquiries to EPA for environmental 
investigations at Naval Station Treasure Island during this period.

b. High Profile Items:

The Secretary of Navy (Mr. Ray Mabus) and the Mayor of San Francisco 
(Gavin Newsom) reached an agreement in December 2009 on general terms to 
transfer Treasure Island. The Navy will prioritize cleanup activities with the 
BCT to enable transfer of some parcels by the end of this year.

c. Delays in Environmental Restoration Actions:

Site 12. In 2007, the Navy initiated a removal action (soil excavation) at Site 
12 (Solid Waste Disposal Areas) primarily to address lead contamination. 
Radiological anomalies were detected in soil, which required the Navy to 
make changes to the risk assessment, characterize radiation, and dispose the 
material appropriately. Some radiation issues remain to be addressed, such as 
the potential for radiation beneath buildings (building demolition or 
institutional controls) and finalizing the risk assessment. The Remedial 
Investigation will begin upon completion of the removal action this year.

III. Issues Impacting Transfer:

None at this time - the Navy will prioritize cleanup to facilitate transfer of some 
parcels.

IV. Staffing/Funding Issues:



None at this time.

V. MOU Support Update:

Naval Station Treasure Island is not an NPL site


